

# X-MAMs

- 04L52 meeting with NAVSUP on 3/19 to review MAMs Sampling Tool inclusion into R Supply and insure that it works on both Force and Unit Level
- 04L52 review ramification of eliminating MAMs from shipboard supply systems and only track as configuration items
- Establish training schedule for “train the trainer” with POCs as identified by TYCOMs
- Conduct prototype review meeting with all TYCOM reps in Mecca week of 23 April

# Prototype Schedule

- TYCOMs process MAMs Baseline and ASI
- TYCOMs produce reports
  - XM report
  - stock status report of MAMs
  - reorder review
  - ASI - create TOB requisitions
  - # of A records played into database
  - match A records to SRF to determine differences
- TYCOMs forward reports to NSLC (4/5)
- NAVICP review reports and compare with expected results
- Convene prototype review meeting with all TYCOMS and NSLC Detpac (4/24)